

Work Breakdown by Phase

Project Phase	Timeline	Focus Area(s)
Phase 1: Planning & Design	2 weeks	1. Review the requirements 2. Decide which approach to use for Azure AI foundry and how to use it in the standard application 3. Design the whole app architecture. 4. Setup azure project in azure ai foundry. 5. Setup UI project. 6. Make connection between the UI app and Azure AI foundry
Phase 2: Core Development	2 months	1. Create Agents in Azure AI Foundry 2. Deploy Agents to use them in external app 3. Create the UI 4. Connect UI with agents 5. Testing the functionality
Phase 3: Deploy/Delivery	1 week	1. Fixing bugs 2. Testing 3. Deploy
	Total: 2-2.3 months	

Work Breakdown by Deliverable

Key Deliverable	Description	Proposed Man-Days
Product Requirements & Architecture Pack	Architecture setup, Data Model, Security & Privacy, Setup project	7-10
Create Agents in Azure AI foundry(training and testing)	Agents definitions, training, define tools, deployment	10-15
Integrate Agents in UI front-end app	Integrate agents via sdk or https requests, Create UI of the app	15-20

Testing and deploy	Manual testing ,deployment/d eliver	3-5
		Total:35-50